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1. Contract and Financial 

 

 

1.1. Inquiry Documents 

1.2. Proposal 

1.3. Contract and Letter of Intent 

1.3.1. Contract with Client 
1.3.2. Contract with Partner(s) 

1.4. Estimate and Budget  

1.5. Change Orders 

1.5.1. Office Change Orders and Registers 
1.5.2. Field Change Orders and Register 
1.5.3. Project Change Bulletins 

1.6. Invoices 

1.7. Job Cost Reports 

1.7.1. Executive Summary Reports (internal) 
1.7.2. HO Cost Reports 
1.7.3. Procurement Cost Reports 

1.8. Other Confidential Matters 

1.9. Vendor List 

1.10. Project Procedures  

1.10.1. PPEM, Project Procedure and Execution Manual PPE-001 
1.10.2. Project File Index PP-002 
1.10.3. Document Distribution Schedule PP-003 

1.11. Progress Reports for External Publication 

 

Note: Keep all above in separate "confidential" file. 
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2. Correspondence 

 

2.1. Letters 

2.1.1. Letters to Client RCL-001 
2.1.2. Letters from Client CRL-001 
2.1.3. Letters to other Red-Bag Offices RORL-001 
2.1.4. Letters from other Red-Bag Offices ORRL-001 
2.1.5. Letters to Partner RPL-001 
2.1.6. Letters from Partner PRL-001 
2.1.7. Letters to Field office RFL-001 
2.1.8. Letters from Field office FRL-001 
2.1.9. Letters to Others ROL-001 
2.1.10. Letters from others ORL-001 

2.2. Facsimile 

2.2.1. Faxes to Client RCF-001 
2.2.2. Faxes from Client CRF-001 
2.2.3. Faxes to other Red-Bag Offices RORF-001 
2.2.4. Faxes from other Red-Bag offices ORRF-001 
2.2.5. Faxes to Partner RPF-001 
2.2.6. Faxes from Partner PRF-001 
2.2.7. Faxes to Field Office RFF-001 
2.2.8. Faxes from Field office FRF-001 
2.2.9. Faxes to Others ROF-001 
2.2.10. Faxes from Others ORF-001 
2.2.11. Faxes to Vendors (before P.O. placement) RVF-001 
2.2.12. Faxes from Vendors (before P.O. placement)  VRF-001 

2.3. Interdepartmental Correspondence (by originator, chronological order), 
 including: telephone communication notes/memo’s/e-mail’s 

2.3.1. Project Management 
2.3.2. Project Engineering 
2.3.3. Process 
2.3.4. Instrumentation 
2.3.5. Electrical 
2.3.6. Mechanical 
2.3.7. Piping 
2.3.8. Civil 
2.3.9. Quality Assurance 
2.3.10. Health Safety Environment 
2.3.11. Red-Bag Management 
2.3.12. Red-Bag Sales 
2.3.13. Procurement/Subcontracts 
2.3.14. Project Control - Estimating 
2.3.15. Project Control-Planning 
2.3.16. H.O. Construction 
2.3.17. Project Secretary 
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3. Information Records 

 

3.1. Minutes of Meetings 

3.1.1. M.O.M. within Red-Bag MOMR-001 
3.1.2. M.O.M. with Client MOMC-001 
3.1.3. M.O.M. with Partner MOMP-001 
3.1.4. M.O.M. with Subcontractors MOMS-001 
3.1.5. M.O.M. with Field MOMF-001 
3.1.6. M.O.M. with Others (excluding Vendors) MOMO-001 
3.1.7. M.O.M. with Vendors before P.O. placement MOMV-001 

3.2. Reports General 

3.2.1. Report of Visit REPV-001 
3.2.2. Report of Job Execution REPE-001 

3.3. Transmittals 

3.3.1. To Client 
3.3.2. From Client 
3.3.3. To other Red-Bag offices 
3.3.4. From other Red-Bag offices 
3.3.5. To Partner 
3.3.6. From Partner 
3.3.7. To Others 
3.3.8. From Others 
3.3.9. To Field office 
3.3.10. From Field office 

3.4. Information Received 

3.4.1. Transmittal package from Client and Approvals DR-001  
3.4.2. Transmittal package from other Red-Bag office 
3.4.3. Transmittal package from partner 
3.4.4. Transmittal package from others 
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4. Project Control 

 

 

4.1. Progress Reports (internal project team) 

4.1.1. Reports by Disciplines 
4.1.2. Requisition Tracking, refer also 6.1.1 
4.1.3. Isometric Release 
4.1.4. Project Engineering Control, refer also 5.1.5 

4.2. Manhour Estimate by Disciplines 

4.3. Manhour/Cost Status Reports 

4.3.1. Manhour report 
4.3.2. PC’s usage 
4.3.3. 2D CAD 
4.3.4. 3D CAD 

4.4. Schedules 

4.4.1. Master Barchart 
4.4.2. Level 3 
4.4.3. Level 4 

4.5. Bulk Quantity Reports 

4.5.1. Piping Quantity Report 
4.5.2. Electrical Quantity Report 
4.5.3. Instrumentation Quantity Report 
4.5.4. Civil Concrete Quantity Report 
4.5.5. Civil Structural Steel Quantity Report 
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5. Engineering Documents 

 

5.1. Project Engineering Documents 

5.1.1. Work Split with Client and/or partner(s) 
5.1.2. Work Packages for Project Engineers 
5.1.3. Basic Engineering and Design Data (or design specifications) 
5.1.4. Detail Engineering and Design Data (or design specifications) 
5.1.5. Control and Tracking Lists 
5.1.6. Flowsheet Revision Sheets 
5.1.7. Plotplan Revision Sheets 
5.1.8. Change Order Coordination 
5.1.9. Value Engineering 

5.2. General Technical Specifications 

5.2.1. Towers  SP-A-01 
5.2.2. Buildings  SP-B-01 
5.2.3. Piping  SP-C-01 
5.2.4. Steel  SP-D-01 
5.2.5. Electrical  SP-E-01 
5.2.6. Fire Protection  SP-F-01 
5.2.7. Special Equipment  SP-G-01 
5.2.8. Heaters & Stacks  SP-H-01 
5.2.9. Foundations and Paving  SP-J-01 
5.2.10. Instruments  SP-K-01 
5.2.11. Drums & Tanks  SP-M-01 
5.2.12. Insulation  SP-N-01 
5.2.13. Pumps & Compressors  SP-P-01 
5.2.14. Sewers & Drains  SP-Q-01 
5.2.15. Painting  SP-R-01 
5.2.16. Site Development & Misc.  SP-S-01 
5.2.17. Heat Exchangers  SP-T-01 
5.2.18. Air Coolers  SP-TA-01 

5.3. Process Documents 

5.3.1. Calculations (Hydraulics, Relief Loads) 
5.3.2. Heat and Material Balance/PT Profiles 
5.3.3. Process Data Sheets (PDS) 
5.3.4. Operating Manual/Process Control and Safeguarding Philosphy 
5.3.5. Start-up and Operating Reports 
5.3.6. Process package from Licensor 
5.3.7. Flow Sheets 

5.3.7.1. Process Flow Diagrams (PFD) 106 
5.3.7.2. Piping and Instrumentation Diagrams (P&ID’s) 107 
5.3.7.3. Utility Flow and Distribution Diagrams (UFD’s) 108 

5.3.8. System Engineering 

5.3.8.1. Equipment List 105 
5.3.8.2. Line Tables 109 
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5.4. Piping Design 

5.4.1. General and Unit Plotplans 101 
5.4.2. Piping Area Keyplan  102 
5.4.3. (continue as per attachment) 

5.5. Piping Support 

5.5.1. Pipe Support 210 
5.5.2. (continue as per attachment) 

5.6. Vessel Design 

5.6.1. Towers 301 
5.6.2. (continue as per attachment) 

5.7. Civil Design 

5.7.1. Site Development 401 
5.7.2. Piling Plan 402 
5.7.3. (continue as per attachment) 

5.8. Architectural Design 

5.8.1. Buildings 471 
5.8.2. (continue as per attachment) 

5.9. Underground Piping Design 

5.9.1. Schematic Sewer Layout 490 
5.9.2. (continue as per attachment) 

5.10. Electrical Design 

5.10.1. Key Diagrams and HV One Line Diagrams 501 
5.10.2. (continue as per attachment) 

5.11. Control Systems Design 

5.11.1. Instrument Schedule 601 
5.11.2. (continue as per attachment) 

5.12. Structural Steel Design 

5.12.1. Structural Steel Location Plan 701 
5.12.2. (continue as per attachment) 

5.13. Authority Engineering 

5.13.1. Classification List of Equipment 910 
5.13.2. (continue as per attachment) 
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6. Requisitions 

 

6.1. General 

6.1.1. Requisition Status Report, refer also 4.1.2 
6.1.2. Requisition Reports 

6.2. Static Equipment (as per A.M.T account, refer also 5.2) 

6.3. Rotating Equipment (as per P account, refer also 5.2) 

6.4. Special Equipment (as per G, H account, refer also 5.2) 

6.5. Instruments (as per K account, refer also 5.2) 

6.6. Electrical (as per E account, refer also 5.2) 

6.7. Piping (as per C account, refer also 5.2) 

6.8. Civil & Steel (as per D account, refer also 5.2) 

6.9. Subcontracts 

6.9.1. Mechanical Erection A-0001 
6.9.2. Buildings B-0001 
6.9.3. Pipe Fabrication and Erection C-0001 
6.9.4. Structural Steel Erection D-0001 
6.9.5. Electrical Installation E-0001 
6.9.6. Civil Work J-0001 
6.9.7. Instrument Installation K-0001 
6.9.8. Insulation N-0001 
6.9.9. Revamp existing pressure vessel M-0001 
6.9.10. Sewers Q-0001 
6.9.11. Painting R-0001 
6.9.12. Site Development S-0001 
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7. Account Files by PO Number 

 

Folders are to be arranged and to contain relevant information as follows: 

Right Side: 

• requisition for bid/purchase (incl. data sheets and drawings) 

• invitation to bid with names of vendors 

• quotations and correspondence 

• bid analysis 

• purchase order and amendments 

Left Side: 

• all correspondence, etc., after placing of purchase order. 

• inspection reports 

• expediting reports 

• vendor documents 

Design drawings not included in a requisition to be filed in a separate file (i.e. covering non 
equipment) accounts B, C, D, E, F, J, K, N, Q, R, S (refer also 5.2). 

 

 

 

 

 

8. Vendor Information 

 

8.1. Information by purchase order number, including VP routing transmittals. 

8.2. Spare parts Quotations, recommendation and relevant drawings by P.O. No. 

8.3. Operating and maintenance instructions. 
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9. Procurement Control Documents 

 

9.1. Equipment and Material Purchasing 

9.1.1. Procurement Plan 
9.1.2. Inquiry/Purchase Order Status Reports 
9.1.3. Material Status Reports 
9.1.4. Vendor Print Control Status Reports 

9.2. Subcontracting 

9.2.1. Subcontracts Plan 
9.2.2. Bid Packages (per subcontract) 
9.2.3. Signed Contracts, Purchase Orders and Form of Tender Updates per Subcontract 

9.3. Back charges 

9.4. Extra Work Authorizations 

9.5. Payment Certificates 

9.6. Field Purchase Orders 

 

Note: Keep all above in separate "confidential" file. 
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10. Construction 

10.1. Construction Plan 

10.2. Field Reports and Photographs 

10.3. Monthly Construction Progress Reports 

10.4. Material Receiving Notices 

10.5. Out Shipment Reports 

10.6. Over, Short and Damage Reports 

10.7. Final Construction Report 

11. Miscellaneous 

11.1. Notebooks 

11.2. Third Party Reference Documents 

11.3. General Vendor Information 

12. Mechanical Catalog 

12.1. Catalog/design book/record book information, refer also to 8. 

13. Project History Report 

13.1. Notes and input. 

14. Heath, Safety and Environment 

14.1. Home Office HSE Plan 

14.2. Site HSE Plan 

14.3. Safety Audits and Taglists of Model Reviews 

14.4. Constructability Reviews and Risk Analysis 

15. Quality Assurance Records 

15.1. Project Quality Plan 

15.2. Audit Reports 

15.3. Multi-discipline Reviews 

16. Obsolete Master Copies 

16.1. Engineering Flow Diagrams 

16.2. Utility Flow Diagrams 

16.3. Line Designation Tables 

16.4. Plotplans 

 

 

Attachment:: Drawing Lead Number List 
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Drawing Lead Number List 

 

Subject         Lead No.   Notes  

 

General  

    

Special         01 thru 99  

See UD-800, UE-110       100 thru 149  

 

Piping Section UD - 100  

 

Not used        150 

General and Unit Plot Plans 152 Piping Area Keyplans   151 
Connections at Plot Limits 154 Spare     153 
Spare        154 
Piping Arrangement Drawings     155 thru 184   (1) 
Miscellaneous Piping at Rotating Equipment   185 
Spare        186 thru 189 
Utility Stations Location Plan / Details    190 
Steam Tracing Header Systems     191 
Tracing Manifolds for Steam Supply / Condensate Collection 192 
Spare        193 thru 198 
Piping Release Schedule     19 
 
Pipe Support and Stress Section UD- 200  
 
Not used        200 
Pipe Support (except yard support steel)    210 thru 227 
Spare         228 
Spare        229  
Pipe Stress Calculations, Flexibility Analysis    230 
Spare         231 thru 294 
Special         295 thru 299 
 
Static Equipment Section UD-300  
 
Not used        300 
Towers or Columns       301 thru 309 
Reactors        310 thru 319 
Vessels or Drums      320 thru 339 
Tanks         340 thru 349 
Filters         350 thru 359 
Heat Exchangers/Aircoolers     360 thru 379 
Special Equipment       380 thru 389 
Loading Table       390 
Job Standards       391 
Spare         392 
See UE 384-387       393 thru 399  

Civil Section UD-400  
 
Not used        400 
Site Development       401    (2)  
Piling Plans        402 
Foundation Location Plans      403 
Paving Plans       404           (3) 
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Rc Details of Sewer Boxes     405  
Road Lay-out       406 
Fence Lay-out        407 
Spare (e.g., details of dikes/bundwalls)     408 
Tank Pads       409 
Rc Foundations and other rc items at or Below Grade  410 thru 449 
Rc Superstructures      450 thru 464 
MTO’s        465 
Bid Packages       466 
Special         467 thru 469 

Architectural Section UD-410 

Not used       470 

Architectural Work (buildings)     471 thru 484 

Special          485 

Quantification (material take-off)     486 

Special          487 thru 489 

 

U/G Piping Section UD-420 

 

Schematic Sewer Layout      490 

Flow Rate Drawings      491 

Construction Plans U/G      492 

Section and Details U/G      493 

Spare        494 

Sub Soil Drainage      495 

Spare        496 

Schematic Fire Protection      497    (13) 

Spare        498 thru 499 

 

Electrical Section UD-500 

 

Not used       500 

Key Diagrams and HV One Line Diagrams    501 

LV One Line Diagram      502 

Control and Wiring Diagram     503 

Trench/Tray Layout      504 

Area Classification      505 

Communications Systems (layout and wiring)   506 

Cable Lists, Summary and Take Off     507 

Data Lists Electrical Equipment     508 

Substation Equipment Layout     509 

Substation Cable Layout      510 

Power Layouts       511 thru 519   (4) 

Building Lighting Layout      520    (4) 

Lighting Layouts for Plant Areas     521 thru 529   (4) 

Typical Earthing Systems      530    (4) 

Earthing Layouts for Plant Areas     531 thru 539   (4) 

Temporary Installations      540 thru 549 

Cathodic Protection      550 thru 559 

Spare        560 thru 594 

Special          595 thru 599 
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Control Systems Section UD-600 

 

Not Used       600 

Instrument Schedule      601 

Instrument Main Panel/Desk Layout     602 

Instrument Main Panel/Desk Construction    603 

Instrument Proces Piping      604  

Instrument Air Piping (Field Part)     605 

Instrument Heat Tracing      606 

Instrument Mounting Details     607 

Instrument Wiring Control Center     608  

Instrument Schematic Diagrams     609  

Field Layouts for Location of Instruments    610 

Overall Field Coordination Plan      611 

Instrument Control Center Layout      612 

list of Instrument Cables      613 

Analyser Piping Details       614 

Group Identification Instr. Power Supply    615 

Instr. Control Loop Diagrams (Air/Electr.)    616 

Semi Graphic for Instrument Panel     617 

Instrument Field Wiring Diagrams      618 

Instrument Logic Interlock Diagrams     619 

Instrument Field Layouts Airheader, Trunk and Trench  620 

Analyser Sample lines/Gas Det.      621 

Local Instrument Panels/Plates     622 

Field Cable Pulling Plan      623 

Analyzer Building       624 

Insulation Details for Instr.       625 

Instrument Loop Diagrams (No control)    626 

Spare         627 

Pneumatic Instr. Tube Diagrams     628 

Functional Logic Diagrams      629 

Philosophies for Instr. Design      630 

Spare        631 thru 639  

Instr. Sub Contr. Work Description      640 

Spare         641 thru 649 

Instr. Drawing List (Att. to Req.)      650 

Instrument Data Sheets      651 

Instrument Calculations      652  

Spare        653 thru 689  

Instrument Data Flow Sheets     690 

Design Data Instruments       691 

Spare         692 thru 694 

Special        695 thru 699 

Structural Steel Section UD-700 (5)  

 

General Steel Design      700  

Subcontracts (Req. Spec.) Preparation/Input     701 

MTO (Material Take-off and Estimates)     702 

Spare        703 thru 709  

Equipment Structures      710 thru 719 

Piperacks        720 thru 729 

Steel Support from Vertical Equipment     730 thru 739 

Steel Support from Horizontal Equipment (miscellaneous)           740 thru 749 
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Miscellaneous Yard Structures     750 thru 759  

Special Steel Items (Heaters, Stacks, Package Units)   760 thru 769 

Spare        770 thru 774  

Building Structures (related to Architectural)    775 thru 779 

Support to Other Disciplines     780 

Spare        781 thru 784  

Vendor Prints       785  

Spare        786 thru 788  

CAD System Downtime Registration    789 

Follow-up       790 

Spare        791 thru 794  

As Builts        795 

Spare        796 thru 799 

Flowsheet Drafting Section UD-800  

Plant Block Flow and Integration Schemes     105 

Process/Utility Flow Diagrams & Material Balances   106 

Process and Utility Engineering Flow Diagrams    107 

Utility Distribution Diagrams     108 

Interconnecting Diagrams      109 

Demolition Diagrams      110   

Material Selection Flow Diagrams     111 

Pressure Temperature Profile     112 

Safeguarding Diagrams      113  

Cause and Effect Diagrams      125 

 

Process Engineering UE-110  

 

Basis of Design Document (incl. Interface matrix)   101 

Process Descriptions      102  

Spare        103 

Spare        104  

See UD-800       105 thru 113  

Spare         114 

Spare        115   

Equipment List        116 

Line List        117  

Service List       118   

Utility , Catalysts and Chemical Summary    119 

Hazardous Materials List      120 

Spare        121  

Control Narratives       122 

Safeguarding Narratives      123       

Safeguarding Memorandum      124 

See UD-800       125 

Spare         126 

Hazop Study Report      127 

Safety Reports        128 

Spare UE-115/116      129 

Study Reports       130 

Spare         131 

Relief Valve Data Sheets      132  

Relief Valve Summary      133  

Instrument Process Data Sheets      134 

Spare        135 
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Spare        136  

Pump Calculation Sheets      137  

Relief Load Calculation Sheets     138 

Spare         139 

Spare        140  

Operating Manual       141 

Commissioning Manual       142 

Commissioning Diagrams      143 

Tray Checks Report      144 
Start up Report       145  
Test Run Report       146 
Close Out Report       147 
Spare        148 
Spare         149 

Environmental Engineering UE-115/UE-116  

Not used        800 

Environmental       801 

SHWE         802 

Not used       803 thru 809 

Authority Engineering UE-250  

Stoomwezen Line list      901  Stoomwezen, Wet Milieubeheer (6)  

Noise Report       905  Wet Milieubeheer  (12) 

Classif. Lists of Equipment     910 Stoomwezen, Wet Milieubeheer  (7)  

Pump Lists      911 Stoomwezen, Wet Milieubeheer  

Calculations      912 Stoomwezen, Wet Milieubeheer    (8) 

Process Schemes/Diagrams    913  Wet Milieubeheer   (9) 

Plot Plans and Sections     914  Wet Milieubeheer   (9)  

Underground Plans     915 WVO-permits  

Building Layouts and Sections    916  Building permits  

Safety Documents      917 NAM-projects    (10)  

Write-ups/Reports/Specifications    918      (11)  

and Correspondence  
Miscellaneous Drawings/Sketches/    919      (11 )  

Texts and Requisitions  

 

Piping Engineering UE-313  

 

Stoomwezen Systems       S01 thru S99 

Mechanical Engineering UE-384/387  

 

Noise Report (See UE-250)     -    (12) 

List of Lubricants       393  

Fire Hazardous Areas Location      394 

Schematic Fire Protection (See UD 420)     -    (13) 

Fire Proofing Summary Skirts and Structures    395 

Summary Fire Protection Equipment and Systems    396 

Schematics HV AC       397 

Insulation/Painting Summary      398 

Insulation/Fire Proofing Details      399 
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Notes 
1. Allocate a separate lead number to each piping “area”. All studies, drawings, details and material lists shall refer 

to subject “area” lead number. 

Elements of piping work, that are more conveniently handled on a project bases rather than on an area basis, 

such as steam tracing miscellaneous small piping at pumps and utility stations, will be allocated separate lead 

numbers in the applicable group. 

ISO’s do not have a suffix number, instead the string – “D”NNN  shall be added e.g., 1111-0000155-D040 

2. Include cut and fill studies, layout and details of roads, railroads, dikes and fencing. In general studies 

necessary for construction purpose or required to obtain any type of agreement shall be given a formal 

registration number. 

3. Include details of manholes, catch basins and other small items associated with the paving or grading 

4. Combine on one drawing if possible however without causing confusion 

5. The requisition listed below can only contain drawings with lead numbers as indicated. 

Lead  Requisition No. 

710 – 719 DS001 

720 – 729 DS002 

730 – 749 DS003 

750 – 759 DS004 

760 – 769 G/H/P/TA 

775 – 779 DS005 or DS006 

 

6. Generated from project line list 

7. Generated form project equipment list extended with (Stoomwezen/Wet Mileubeheer) Authority requirements 

8. Hazard Category Calculations for (Stoomwezen) Authority projects and environmental calculations prepared by 

UE-250 or others 

9. Generated from project documents for application purpose 

10. So-called Hazardous Area drawings (Mijnwezen); not the same as Electrical Area Classifications! 

11. Under this number also collating work for applications can be executed (e.g., for Mijnwezen and also for 

coloring of drawings) 

12. Provided by Noise Specialist (UE-384) or Noise Consultant 

13. Design by Mechanical Specialist 

 

 

 

 


